
Monroe County Department of Transportation

Ongoing Construction Update - April 05, 2010

Greece
Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)

Mill Road I Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008

Scheduled end date: 07/24/2010Construction work has resumed after a winter shutdown.

Percent complete: 70 %

A one way detour from Larkin Creek to North Avenue will start April 5, 2010. Eastbound traffic will be detoured along N. Greece Rd. to English Rd. to Long Pond Rd.  It 

will be open to west bound traffic only.

Irondequoit
Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge Contact: Hank Herdzik (585-753-7729)

Culver Road Mill & Resurface Scheduled start date: 04/26/2010

Scheduled end date: 06/11/2010Work to start 4/26/10

Percent complete: 0 %

Traffic to be alternated around work area with flaggers.  Otherwise, two way traffic will be maintained.

East Ridge Road: Culver Road to I-590 Contact: Hank Herdzik (585-753-7729)

East Ridge Road Mill & Resurface Scheduled start date: 07/05/2010

Scheduled end date: 08/07/2010Work to begin around 7/5/10.  Night work operations for Milling and Paving will take place in the section from Ridgewood Drive to the 

Wegman's signal. Percent complete: 0 %

Traffic to be alternated around work area with flaggers.  Otherwise, two way traffic will be maintained.

North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)

North Goodman Street Mill & Resurface Scheduled start date: 04/19/2010

Scheduled end date: 08/06/2010Work to start around 4/19/10.  Night work operations for Milling and Paving will take place in the section from Dix Street to E. Ridge 

Road. Percent complete: 0 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Contact: Hank Herdzik (585-753-7729)

Thomas Avenue Mill & Resurface Scheduled start date: 04/26/2010

Scheduled end date: 06/10/2010Work to begin around 4/26/10.

Percent complete: 0 %

Traffic to be alternated around work area with flaggers.  Otherwise, two way traffic will be maintained.
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